COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 01/ 2019

ESTI MATE SUMVARY 17:15: 39
CONTI D; C21559 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21559- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIVE ALLOW 53 WORK DAYS
SH 159 SAN LUI'S TO FT GARLAND PERCENT TIME:  28.30 ORI G TI ME ALLOW 53 WORK DAYS
PROJECT NO. STR1591- 001
SH 159 SAN LUI'S TO FT GARLAND
NAMVE OF ROAD:
PRQIECT COUNTI ES: COSTI LLA
CONTRACTOR:
A and S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 31/ 2019 DATE TI ME STARTED 07/08/2019
P. 0. BOX 566 DATE LET 12/ 13/ 2018 DATE WORK BEGAN
DATE AWARDED 01/02/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/29/2019 DATE ACCEPTED
CANON CI TY CO 81215- 05/ (719) 275- 4555 DATE NOTI CE TO PROCEED 07/ 08/ 2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMI: $ 5,722, 436.52 PARTI Cl PATI NG $  2,841,843.14 $ 2,841,843. 14
AWARD PRQJECT AMI:  $  5,033,000.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 49. 66% TOTAL EARNI NGS 2,841,843. 14 2,841,843. 14
FUNDS AVAI LABLE: $ 2,880,593.38 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,841,843. 14 2,841, 843. 14
TOTAL CLAI VS $ 0.00 RETAI NAGE - 75, 495. 00 - 75, 495. 00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 2,766, 348. 14 2,766, 348. 14
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 2,766, 348. 14 2,766, 348. 14
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,766, 348. 14

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21559-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0001 17: 15: 39
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202- 00090 *Renmpval of Delineator 729. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0. 00
0010 202-00220 Renoval of Asphalt Mat 259. 000 0. 000
SY 259. 000 3,367.00
13. 00000 259. 000 3,367.00
0015 202-00240 *Renoval of Asphalt Mt (Pl aning) 2,462. 000 0. 000
Sy 2,462. 000 14,772.00
6. 00000 2,462.000 14, 772.00
0020 202-00821 *Rermoval of Sign Panel 67.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0025 203-01140 Rolling 20. 000 0. 000
HOUR 1. 000 80. 00
80. 00000 1. 000 80. 00
0030 203-01500 Bl adi ng 20. 000 0. 000
HOUR 2.000 220. 00
110. 00000 2.000 220. 00
0035 203-01597  Pot hol i ng 12. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0040 203-02330 Laborer 12. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0045 208-00020 Silt Fence 200. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0050 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 12. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21559-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0001 17:15: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00105 Renoval and Disposal of Sedinent (Equipnent) 12. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0065 208-00106 Sweepi ng (Sedi ment Renoval ) 12. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0070 208-00107 Renoval of Trash 12. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0075 212-00006 *Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 100. 00000 0. 000 0.00
0080 212-00032  *Soil Conditioning 0.500 0. 000
ACRE 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0085 213-00004 *Mul ching (Weed Free Straw) 0.500 0. 000
ACRE 0. 000 0. 00
1, 000. 00000 0. 000 0.00
0090 213-00061  *Mulch Tackifier 100. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0. 00
0095 240- 00000 *W1dlife Biologist 15. 000 0. 000
HOUR 2.000 200. 00
100. 00000 2.000 200. 00
0100 304-09014  Aggregate Base Course (Special) 5,512. 000 0. 000
TON 0. 000 0. 00
22.00000 0. 000 0. 00
0105 403-00721 Hot M x Asphalt (Patching) (Asphalt) 290. 000 0. 000
SY 273.000 12, 012. 00
44. 00000 273. 000 12,012. 00
0110 403-34731 *Hot M x Asphalt (Grading SX) (75) (PG 58-34) 34, 098. 000 0. 000
TON 6, 894. 740 510, 210. 76

74.00000 6, 894. 740 510, 210. 76



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21559-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0001 17:15: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-36721 *Hot M x Asphalt (G ading ST)(75) (PG 58-28) 24,438. 000 0. 000
TON 23,558.910 1,696, 241.52
72.00000 23,558. 910 1, 696, 241. 52
0120 411-10255 Enulsified Asphalt (Sl ow Setting) 36, 852. 000 0. 000
GAL 14, 463. 000 43, 389. 00
3. 00000 14, 463. 000 43, 389. 00
0125 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0130 612-00001  *Delineator (Type I) 462. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0.00
0135 612-00002 *Del i neator (Type I1) 179. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0140 612-00003  *Delineator (Type I11) 88. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0.00
0145 614-00011 *Sign Panel (Class I) 294. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0150 614-00012 *Sign Panel (Class Il) 248. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0.00
0155 614-01512 *Steel Sign Support (2-1nch Round)(Post) 48. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0160 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 4. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0.00
0165 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 48. 000 0. 000
LF 0. 000 0. 00

24.00000 0. 000 0. 00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21559-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0001 17:15: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 4.000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0175 626- 00000 *Mobi | i zation 1. 000 0. 000
LS 1. 000 94, 000. 00
94, 000. 00000 1. 000 94, 000. 00
0180 626-01104  *Public Information Services (Tier V) 1. 000 0. 000
LS 0. 400 2, 000. 00
5, 000. 00000 0. 400 2, 000. 00
0185 627-00013 *Paverent Marking Paint (H gh Build) 984. 000 0. 000
GAL 0. 000 0. 00
42.00000 0. 000 0.00
0190 627-00013  *Pavenent Marking Paint (H gh Build) (Tenporary) 2,278. 000 0. 000
GAL 1, 096. 500 43, 860. 00
40. 00000 1, 096. 500 43, 860. 00
0195 627-30405 *Pref ormed Thernopl astic Pavenment Marking 4,123. 000 0. 000
(Wor d- Synbol )
SF 0. 000 0. 00
18. 00000 0. 000 0.00
0200 630-00000  *Fl aggi ng 2,400. 000 0. 000
HOUR 1, 104. 500 22,090. 00
20. 00000 1, 104. 500 22,090. 00
0205 630- 00007 *Traffic Control Inspection 24.000 0. 000
DAY 9. 000 450. 00
50. 00000 9. 000 450. 00
0210 630-00012 *Traffic Control Managenent 53. 000 0. 000
DAY 15. 000 10, 500. 00
700. 00000 15. 000 10, 500. 00
0215 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 68. 000 0. 000
EACH 26. 500 212.00

8. 00000 26.500 212.00



CONTI D: C21559 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21559-BI D ESTI MATE RUN 08/ 01/ 2019
PRQJECT: STR1591- 001 ESTI MATE NO 0001 17:15: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 630-80342  *Construction Traffic Sign (Panel Size B) 40. 000 0. 000
EACH 16. 000 128. 00
8. 00000 16. 000 128. 00
0230 630-80344 *Construction Traffic Sign (Special) 32. 000 0. 000
SF 16. 000 160. 00
10. 00000 16. 000 160. 00
0235 630-80356  *Advance Warning Flashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0240 630-80359 *Portabl e Message Sign Panel 100. 000 0. 000
DAY 46. 000 2,392.00
52. 00000 46. 000 2,392.00
0245 630-80360  *Drum Channel i zi ng Device 42.000 0. 000
EACH 0. 000 0.00
5. 00000 0. 000 0. 00
0250 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0255 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
0260 630-80380 *Traffic Cone 264. 000 0. 000
EACH 100. 000 100. 00
1. 00000 100. 000 100. 00
0265 630-80511 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0270 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0275 700-70010 F/ A Mnor Contract Revisions 37,500. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0280 700-70011

0285

700- 70016

0290

700- 70018

0295

700-70019

0300

700- 70023

0305

700- 70025

0310

700- 70040

0315 700-70380

CAT NO0400

0320 620-00002

0325 620-00012

C21559
21559-BID
STR1591- 001
| TEM
DESCRI PTI ON
ROADWAY

F/ A Partnering

F/ A Fuel

Cost Adj ust nent

F/ A Roadway Snpot hness | ncentive (Snpothness)

F/ A Asphalt Cenent

Cost Adj ust ment

F/ A On-The-Job Trai nee

F/ A Quality Incentive Paynent

F/ A Railroad

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Field Laboratory (Cl ass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
98, 000. 000
FA
1. 00000
377, 417. 520
FA
1. 00000
12, 800. 000
FA
1. 00000
101, 000. 000
FA
1. 00000
50, 000. 000
FA
1. 00000
1, 000. 000
FA
1. 00000
CAT 0200
1. 000
EACH
11, 000. 00000
1. 000
EACH

10, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
-16, 327.
- 16, 327.

660
660

0. 000
0. 000
0. 000

0. 000
377, 417.
377, 417.

520
520

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

Page 7

ESTI MATE RUN 08/ 01/ 2019

-16, 327.

377, 417.

CURRENT AMI $ 5,698,067.52$ 2,817, 474.

11, 000.

10, 000.

17:15: 39
CUMULATI VE
AMOUNT

.00
0. 00

66
- 16, 327. 66

.00
0. 00

52
377,417.52

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

14'$ 2,817,474. 14

00
11, 000. 00

00
10, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 8
ESTI MATE RUN08/01/ 2019

CONTI D: C21559

PCN: 21559-BID

PRQIECT STR1591- 001

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0330 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
1. 000 0. 000
EACH 1. 000
3, 369. 00000 1. 000

CAT 0400 CURRENT AMI  $

17:15: 39
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
3, 369. 00
3, 369. 00
24,369.00% 24, 369. 00

PRQJECT TOTAL CURRENT AMI $ 5,722,436.52$ 2,841,843.14$ 2,841, 843.14



